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DRAFT

PUBLIC SAFETY COMMITTEE

Friday, November 12, 2010
8:30 A.M.

Members Present:

Manistee County Courthouse & Government Center
Board of Commissioners Meeting Room

REPORT

Edward Haik, Chairperson; Allan O’Shea; and Carl Rutske

Members Absent: None

Others Present: Thomas Kaminski, County Controller/Administrator; Dale Kowalkowski,

Sheriff; Bruce Schimke, Maintenance Supervisor; Ken Grabowski,

Manistee News Advocate; and Rachel Nelson, Administrative Secretary

The meeting was called to order at 8:35 A,M.

ITEMS REQUIRING BOARD ACTION

None

ITEMS NOT REQUIRING BOARD ACTION

Sheriff Kowalkowski informed the Committee that there will be a benefit spaghetti dinner for the

Victim Services Unit at the Elks Lodge from 4:00 to 7:00 P.M. on Saturday, November 13, 2010.

This program has existed for several years and is not funded by the County.

Sheriff Kowalkowski and Mr. Schimke informed the Committee that the jail expansion/renovation

project is moving along. The excavating company drove over the marked septic tank, which will be

excavated and inspected for damages. The County will not incur any expenses for this, The

Committee reviewed potential change order (APPENDIX A). It was noted that under item #3, the

existing fence, which was torn down, has disappeared, and there will be further discussions regarding

this. The cost of item 4 (tearing down a 5 foot wall) seems expensive, and this will be discussed

more also. Item 5, the dishmachinp hood, is not something that is needed at this time, but would

be necessary if the jail’s population increased and stayed around 70 inmates per day. There are

several options, including just creat ng the opening that would be necessary for the vent, and looking

into ventless dishwashers. Items #2 and #6 will be necessary.

The Sheriff noted that the Emergency Management Coordinator will be having a meeting on

December 4, 2010 regarding the Tippy Dam failure plan.
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Mr. Kaminski provided an update on the payment of LEIN fees. The Michigan Association of Counties
(MAC) and the State Police reached an agreement that if the 2009 fees were paid, they would not
charge for 2011. In the meantime, the State had been garnishing money, but stopped doing so.
The County also received a letter from a collection agency regarding the money that is owed. Based
on MAC’s recommendation, Mr. Kaminski paid the $700 that was owed.

The meeting adjourned at 9:15 AM.

Edward Haik, Chairperson

Allan O’Shea, Commissioner

Carl Rutske, Commsioner
[rn h \reports\publlc safety 111210]
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1 Landmark Design Group, P.C.
3900 Ljnden Ave., SE, Suite C, Grand Rapids, Mi 49548, 816-956-0606 fax 618-956-9406

November 9, 2010

MANISTEE COUNTY JAIL

2. Proposed Change Order Two
Change Order Two includes Bulletin Two items. The side
walk at a cost of $ 1,400.75 and several e ectrical
revisions.

3. Bulletin Three
Bulletin Three was is ed October 25, 2010 and
Beckering Advisors submitted prices. It includes
the addition of rinal at Men’s locker room and a
security fence, lock at the existing inmate exit
door. We estimate the cost of the urinal is $ 3,000.00 and
the fence, gate and lock is $ 10,000.00 to $ 12,000.00,

4. Bulletin Four
Bulletin Four was issued November 5, 2010. It deletes the
existing wall in the Men’s locker room. Beckering Advisor
has not submitted prices.
We estimate the cost is $ 2,000.00.

5, Dishmachine Hood
The cost is to add back into the project the dishmachine
hood and roof opening. The existing dishmachine would
still be used.
As part of the Post Bid Addenda to reduce kitchen
equipment cost the dishmachine and hood was deleted
and the existing machine was relocated and reused.

6. Interior Finish Revision
The cost includes extending the new corridor carpet
throughout the main corridor to the public door at a cost of
$ 1,357.40. Unfortunately this carpet, which was replaced
a few years ago, is no longer available. The total cost of
this item is reduced by several interior finish deducts.
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SUMMARY OF COST I CHANGE ORDERS

A. Beckering Advisor Construction Contract = $ 1,048,690.00

B. Construction Contingency Fund = $ 60,000.00

C. Summary of Potential Change Order Items

1. Approved Change Order One = $ 4,060.98

= $ 9,684.97

Est. = $DeJZ50

oQ

Est. = $ 2,000.00

6,073.20

= $ 705.40



D. Other Owner Cost —

1 Simplex; additional smoke detectors requested by State $ 1 385.00
Fire Marshal.

2. Simplex; additional locks for future use. [ $ 6,425.00

NOTES:

1. Landmark will prepare Change Order Two including Bulletin Two items at a cost
of $ 9,684.97. Remaining contingency fund after Change Order One and Two is

$ 46,254.05.

2. Landmark recommends the interior finish revisions at a total cost of $ 705.40.

3. Bulletin Three and Four have not received prices from Beckering Advisor. After
prices are received and reviewed we will discuss with the Owner which items are
to be included in the project.

4. The Owner will have to decide on the dishmachine hood and roof opening as
soon as possible.
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